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SR 202/Evans Creek & Patterson Creek - Fish Passage
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
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$470

$2,412

$0
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Preliminary Engineering $0
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Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$115

Total $0 $11,232 $11,232

$0 $9,291 $9,291

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2017

Q2 2016

Q1 2017

Q2 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2018

Q2 2018

Q4 2018

Q2 2018

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q4 2018

Q4 2020

Q4 2018

Q4 2020

On Schedule

On Schedule

PIN:
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State Route:

Current Status:

120215A

Northwest 

SR 202

Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

45

Project Information

Reported December 2019:  Design and construction of a structure that allows for natural 
regrade of the stream over time will increase the cost of the project. 
As of July 2020:  Additional time was needed for the Design Builder contractor to fabricate and 
install additional walls to accommodate a shorter culvert length that allows for a natural 
regrade of the stream. 

Watch List Description

Project Description

Remove the existing fish passage barriers and replace them with fish passable structures.           

Contractor: 009269 - HAMILTON CONSTRUCTION CO. - $7,686,813.47 - 04/03/2019  
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Project Web Site: https://www.wsdot.wa.gov/projects/sr202/evans-patterson-creek-fish-passage/home

SR 202/Two Tributaries to Patterson Creek - Fish Passage
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Construction

$443$0$0$0Prelim Engineering
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$0

$0

$0

CWA

$443

$44

$5,183

$5,670

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$443$444

$38

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$44

Total $0 $5,666 $5,670

$0 $5,184 $5,183

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q1 2017

Q2 2016

Q1 2017

Q2 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q4 2018

Q2 2018

Q4 2018

Q2 2018

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q4 2018

Q4 2020

Q4 2018

Q4 2020

On Schedule

On Schedule

PIN:

Region:

State Route:

Current Status:

120215C

Northwest 

SR 202

Construction

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

05

Project Information

Project Description

Remove the existing fish passage barriers and replace them with fish passable structures.           

Contractor: 009269 - HAMILTON CONSTRUCTION CO. - $4,288,186.53 - 04/03/2019  
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